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I 1.0 SUMMARY

*As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.

This is the fifty-fourth monthly progress report. Five significant events occurred this month.

Phase II Investigation. Validation, reduction, and management of the Phase II data continued.
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Project Management. Other work toward completing the RFI/CMS investigations continued. 
On 12/1/94, personnel from Woodward-Clyde Consultants (WCC) and HydroQual met with 
CIBA-GEIGY at the Toms River (NJ) facility to discuss the preliminary results of the Phase II 
sediment analysis and to develop strategies for completing the Pawtuxet River investigation. On 
12/13/94, personnel from CIBA-GEIGY, PTRL, and WCC met with representatives from the 
USEPA and RLDEM (at the USEPA Region I office in Boston) to present a plan for excavating/ 
disposing of contaminated soil in the Production Area and Warwick Area. Preparation of a Work 
Plan to implement the soil excavation/disposal Interim Remedial Measure (IRM) began.

Stabilization Investigation. Planning for stabilization implementation continued. Revising 
the Final Stabilization Design Documents (FSDD) continued. On 12/22/94, personnel from 
WCC met with CIBA-GEIGY to discuss the final equipment layout, schedule, and project 
responsibilities for revising and submitting the FSDD to the USEPA by 1/30/95.

Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

Sampling Activities Completed2.1

Other Activities Completed2.2

Other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 23 December 1994.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

Tasks that were underway (and on schedule as of 23 December 1994) were described in Section 1.0.

J 5.0 DATA OBTAINED

6.0 PROBLEM AREAS

7.0 SCHEDULE OF TASKS (next two months)

Health & Safety Assurance
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On 12/27/94, soil from the Production Area and Warwick Area (SWMU-5) was sampled for analysis 
of TCLP and RCRA characteristics. Soil was sampled from three nodes (at depths of 0-12 inches) in 
the Production Area and from seven nodes (at depths of 12-18 inches) at SWMU-5.

Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground
water level data from the automatic recorders (transducers) were downloaded but have not yet been 
processed. Phase II sampling data will be reported to the USEPA after all data validation is completed 
and the data have been moved in the project data base from QC2 (validated data) to QC3 (final data).

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(January and February 1995), along with other comments or considerations.

____________________Comments/Considerations________

submit revised FSDD to USEPA
submit IRM Work Plan (soil excavation/disposal) to USEPA

_______  Task

Stabilization 
Phase II Investigation 
Phase II Investigation 
Project Management 
Data Management 
Project Administration

t
No resolved, new, potential (i.e., anticipated or possible), nor outstanding (i.e., still unresolved) 
problem areas are reported here.

Target
Date Task#

1/30/95 -
1/30/95 -
9/15/95 -
ongoing 9
ongoing 10
ongoing 11
ongoing 12 Quality Assurance 
ongoing 13



Progress Report: 12/94

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS

I

I January 7, 1995 3 of 3 RCRA1-88-1088

The plans going forward into January and February include:
• submitting the revised FSDD to the USEPA,
• moving forward with other aspects of stabilization,
• submitting the IRM Work Plan (soil excavation/disposal) to the USEPA, and
• moving forward with the preparation of other documents.

* 8.0 CHANGES IN WORK PLAN




